URS

Muscoy Team Conference Call Notes
11 December 2006 (2:00 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[l DennisBane/lURS

[0 Adam Harvey/URS [0 Stacey Aldstadt/SBMWD

X Kit Veldman/URS X Robin Ohama/SBMWD

X Roger Nommensen/URS XI Matt Litchfield SBMWD

X Connie Biedel/URS [ John Perry/SBMWD

X Tim Gere/lURS [0 Dave Solomona/SBMWD
] Terry Ton/SBMWD

] Mark Eisen/Secor X Mike Lowe/SBMWD

XI Tom Perina/lCH2M Hill X LanaKennerly/SBMWD

X Bob Kemmerle/E2 ] Russell Smith/'SBMWD

| Construction/Validation/Per formance (Kit Veldman)

URSis till working on the contracting portion for the drilling job with CH2M Hill. A
coordination meeting is scheduled for 14 December.

Tom Perina spoke with Barbara and feel's confident that the approval will go through on 12
December. Will proceed with the meeting on 14 December, at EW-108, 10:00 AM. Mike
Lowe, Kim Hoang, Tom Perina, URS and possible Mark Eisen will be in attendance.
URS had no field activities this week. The treatment plant sampling is scheduled for 13
December.

URS s dtill awaiting validated data for October, expected next month.

URS s still incorporating the comments on the Cost and Performance Report.

URSis il awaiting comments from San Bernardino on the 6-Month Report, were due 27
November. Kim will fax DTSC comments sent by mail.

The Draft RA Report comments are due by 15 December from EPA, the City, and CH2M
Hill.

The City is still working on the Well Site Report.

| General Discussion

No discussion.

| Next Conference Call

Monday, 18 December 2006, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Showdttemdee’s
understanding differ, please contact Dwayne Dewsah 916-679-2051, adwayne_deutscher@urscorp.coime
minutes contained herein will stand if not correctethin ten (10) days of this writing.




